

ODP 83-283
24 February 1983

MEMORANDUM FOR: Deputy Director for Administration
FROM:
Acting Director of Data Processing
SUBJECT: ODP Report for Week Ending 25 February 1983

STAT

1. SAFE Early Capability

All of the DIA SAFE system equipment has been installed and is undergoing hardware testing.

At a meeting held on 10 February, agreement was reached by CSPO and DDI representatives regarding the detailed testing and training schedule for the CIA system. The schedule covers the period of 28 February through 4 April, with production operations for the CIA system scheduled for 28 March.

Live DATEX message traffic is being used to build the CIA system's document data base and for testing the CIA system's application software.

2. Support to Office of Security

The Community Computer Assisted Compartmentation Control System (4C) stand-alone computer system was turned over to the 4C development team for applications software testing during the week of 21 February. This test will run for approximately six weeks in preparation for Initial Operating Capability on 31 March.

3. Significant Events During Coming Week

None.

ODP (23 February 83)

STAT
STAT

Distribution:

Original + 2 - Addressee
2 - ODP
2 - ODP/Registry

FOR OFFICIAL USE ONLY -

STAT